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1.0 Introduction 
 
The U.S. Department of Energy (Department) Office of Legacy Management (LM), 
established in 2003, manages the Department's post-closure responsibilities and ensures the 
future protection of human health and the environment. 
 
During World War II and the Cold War, the Federal government developed and operated a 
vast network of industrial facilities for the research, production, and testing of nuclear 
weapons, as well as other scientific and engineering research.  These processes left a legacy 
of radioactive and chemical waste, environmental contamination, and hazardous facilities 
and materials at well over 100 sites.  Since 1989, the Department has taken an aggressive 
accelerated cleanup approach to reduce risks and cut costs.   
 
At most Departmental sites undergoing cleanup, some residual hazards will remain at the 
time cleanup is completed due to financial and technical impracticality. The Department 
has an obligation to protect human health and the environment after the cleanup 
completion. In order to meet this post-closure obligation, the management responsibility for 
Departmental sites, which have no continuing mission at these sites and have been cleaned 
up, will be transitioned to LM. 
 
In addition to Departmental sites, LM is responsible for sites under the Formerly Utilized 
Sites Remedial Action Program (FUSRAP).  Currently, the U.S. Army Corps of Engineers 
(USACE) is responsible for site surveys and remediation at FUSRAP sites.  Once 
remediation is completed LM then becomes responsible for long-term surveillance and 
maintenance.   
 
LM also assumes responsibility of uranium processing sites addressed by Title II of the 
Uranium Mill Tailings Radiation Control Act (UMTRCA).  UMTRCA Title II sites are 
sites that were commercially owned and are regulated under U.S. Nuclear Regulatory 
Commission (NRC) license.  For license termination, the owner must conduct an NRC-
approved reclamation of any on-site radioactive waste remaining from former uranium ore-
processing operations. The site owner also must ensure full funding for inspections and, if 
necessary, ongoing maintenance.  Once site reclamations are complete LM then accepts 
title to these sites for custody and long-term surveillance and maintenance. 
 
 
2.0 Purpose 
 
The main purpose of the LM Site Management Guide is to be a control and reference 
document for LM and its’ contractor(s), which provides accurate and consistent 
information across the LM organization.  The core data of this Guide will be updated bi-
annually and will be presented in the form of tables and charts.  The primary data elements 
of the LM Site Management Guide includes the following: 
 

1) Site Name and Location (State) 
2) Pre-LM Name 
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3) Transferring Organization 
4) Actual Transfer Date (Fiscal Year) 
5) Planned Transfer Date (Fiscal Year) 
6) Regulatory Driver 
7) Site Type (Category 1, 2, or 3) 
8) Appropriation Account 

 
The data elements listed above are under configuration control (see Section 8.0) and cannot 
be altered without proper approvals.  LM will manage and control all LM Site Management 
Guide changes except changes to data regarding the EM Closure Sites transferring to LM, 
which requires joint approval by EM-1 and LM-1. 
 
The LM Site Management Guide Coordinator (LM-20) will conduct bi-annual updates of 
the LM Site Management Guide.   
 
 
3.0 Site Types 
 
Each LM site is designated one of three types based on the actual or anticipated LTS&M 
activities associated with that site.   The site type indicates the level of LTS&M activities 
that are expected for each site, based on the following categories: 
 

• Category 1 sites are expected to require records-related activities and 
stakeholder support. 

• Category 2 sites are expected to require routine inspection and maintenance, 
records-related activities, and stakeholder support. 

• Category 3 sites are expected to require operation and maintenance of remedial 
action systems, routine inspection and maintenance, records-related activities, 
and stakeholder support. 

 
Note:  For sites that may have multiple categories, the overall category 
designation will always be the highest of all categories listed for that site.  For 
example: The Salt Lake City, UT, Disposal/Processing Site is currently counted 
as one site, but has two types of categories.  The Salt Lake City Processing (mill 
site) site is a category 1 site and the Salt Lake City Disposal site is a category 2 
site. For reporting purposes this site will have an overall category designation as 
a category 2 site.     

 
 
4.0 Site Counts 
 
The LM Site Management Guide is the control document for all site count information.  
The manner in which sites are counted is critical to ensuring LM provides accurate and 
consistent site count data.  It has been determined that each geographic site location will be 
counted as one site.  This also includes geographic site locations having both a former 
processing site and an associated disposal site.  These types of sites will also be counted as 
one site.   
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Note:  Currently the only exceptions to the site count guidance would be the two 
FUSRAP sites in St. Louis, MO (St. Louis Airport & St. Louis Airport Vicinity 
Properties), and the two FUSRAP sites in Niagara Falls, NY (Niagara Falls Storage Site 
& Niagara Falls Storage Site Vicinity Properties).  These 4 FUSRAP sites are currently 
counted as 4 sites due to the fact the USACE managed these sites as four separate sites.   

 
The following represents examples of some UMTRCA sites having both a former 
processing site and an associated disposal site: 

 
• 2 Durango, CO, sites counted as 1 site 
1) Durango, CO, Disposal Site 
2) Durango, CO, Processing Site 

 
• 3 Rifle, CO, sites counted as 1 site 
1) Rifle New, CO, Processing Site 
2) Rifle Old, CO, Processing Site 
3) Rifle, CO, Disposal Site 
 
 

5.0 Site Nomenclature 
 
The names of many sites that come into the LM program are confusing and non-
descriptive.  In many cases sites have names using the company name of the former 
operator of the site, or use a geographic name or nickname.  LM has established a 
systematic approach for naming or identifying sites within LM in order to eliminate 
confusion when trying to identify sites and site locations.  That systematic approach is as 
follows:   
 

1) Eliminate using company names of current or former operators or property 
owners. 

2) When possible, a site name should begin by using the name of the nearest city 
or town.  If multiple sites exist near the same city or town, use a direction name 
(North, South, East, West) following the city or town name.  For example, when 
two former processing sites are near the same city or town, use a direction name 
after each site to identify where the site is located in relation to that city or town. 

 
Note:  LM will receive a few sites that do not have a city or town near 
the site to use as the site name.  In these cases, the sites will retain the 
current pre-LM name.  Example: There are no cities or towns near the 
Salmon, MS site.  “Salmon” is the project name of the site and is not 
referencing a geographic location; therefore, the Salmon, MS site will 
retain the pre-LM site name. 
 
LM has revised the names of FUSRAP sites that have transferred to 
LM.  For FUSRAP sites that are planning to transfer to LM in the 
future, the name currently assigned by the USACE will be utilized (as 
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shown under Pre-LM Name column in Appendix B).  Upon transfer, 
site names will be changed in accordance with LM Site Nomenclature. 
 
LM has also revised several site names for sites that have not yet 
transferred to LM (mainly associated with UMTRCA Title II sites) for 
internal management purposes.   Until a planned site officially 
transfers to LM, the original (pre-LM) site name will be referenced in 
all outside reporting and data sharing.  Appendixes A and B contain 
both of the sites’ pre-LM and LM site names for ease in cross-
referencing. 

 
3) The name should also include the state where the site is geographically located. 
4) When applicable the site name should include additional information about the 

site e.g., processing, disposal, decommissioned reactor.   See example below: 
 

Slick Rock East, CO, Processing Site 
Slick Rock West, CO, Processing Site 

 
 
6.0 Site Transition Policy 
 
This section references the following site transition policy documents: 
 

• Terms and Conditions between EM and LM – Outlines proposed terms and 
conditions for managing and funding site transition activities between EM and 
LM.  The terms and conditions can be located at the following web address:  
http://www.lm.doe.gov/pro_doc/site_trans_doc.htm 

 
• Site Transition Plan Guidance – This document provides guidance regarding the 

development of Site Transition Plans.  Site Transition Plan Guidance can be 
located at the following web address: 
http://www.lm.doe.gov/pro_doc/site_trans_doc.htm  

 
• Site Transition Framework  - This document provides a framework for all DOE 

facilities and sites where DOE may have anticipated long-term surveillance and 
maintenance (LTS&M) responsibilities.  The Site Transition Framework can be 
located at the following web address:  
http://www.lm.doe.gov/pro_doc/site_trans_doc.htm 

 
• Site Transition Process Upon Cleanup Completion – This two-page fact sheet 

outlines LM’s policy on various aspects of site transition.  This document can be 
located at the following web address:  
http://www.lm.doe.gov/documents/factsheets/site_transition.pdf 

 
• Site-Specific Transition Fact Sheets – This presents a compilation of fact sheets 

regarding the status of transition at specific sites.  For each site, the following 
topics are discussed: key milestones; site condition at the time of transfer; 
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transition issues; and information regarding the management and mitigation of 
programmatic risk.  Site-specific transition documentation can be acquired from 
the respective DOE-LM Site Manager, and/or found at the following web address:  
http://www.lm.doe.gov/land/sites/sites_map.htm  

 
Note:  All planned site transfer dates should be by month and year.  In the 
past, site count estimates by fiscal year for budget formulation purposes 
have been erroneously reported due to calendar year dates being mistaken 
for fiscal year. 

 
 
7.0 Interrelationship of Site Management Guide Data  
 
All LM federal and contractor staff should recognize the importance of utilizing and 
adhering to the LM Site Management Guide, due to the interrelationship of site count data 
within LM and other LM products, processes and systems.  
 
Looking at the LM Program and the core business functions of planning, budget 
formulation, budget execution and evaluation, site count data is clearly found as being a 
major part of many products.  The following are just a few of the products that require 
current and accurate site count data: 
 

• LM Strategic Plan 
• Budget Formulation 
• Life-Cycle Planning 
• Environmental Liability Estimates 
• DOE Performance Measure Management (PMM) System  

 
LM staff should use the LM Site Management Guide as the source document when 
preparing or releasing site count information for Departmental data calls, or to other 
transferring organizations.  Any questions associated with the data in this Guide should be 
addressed to the LM Site Management Guide Coordinator (LM-20). 
 
Until a formal configuration control process is distributed, all changes to the LM Site 
Management Guide must be processed through the LM Site Management Guide 
Coordinator (LM-20). 
 
 
8.0   Appendices 
 
The LM Site Management Guide data will be reported in the following appendices: 
 
Appendix A.  Current LM Site Count Listing – This appendix is a listing of sites in the LM 
Program. 
 
Appendix B.  Site Transition Schedule – This appendix represents a schedule of sites 
planning to transfer to LM during FY2008 – FY2047. 
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Appendix C.  Planned Site Count by Year – This appendix is a planned site count listing of 
sites already in the LM Program and sites planning to transfer to LM.   
 
Appendix D.  Current Site Count by State – This appendix is a chart of sites by state 
currently in the LM Program. 
 
Appendix E.  LM Site Map – This appendix is a map of sites currently in the LM Program. 
 
Appendix F.  Current Site Count by Regulatory Type and Category – This appendix is a 
chart displaying site counts by Regulatory Type and Category. 
 
Appendix G.  Site Information Summary – This appendix provides a summary of 
commonly used data points (number of sites, number of wells, number of disposal cells, 
and the number of institutional controls) and is grouped by regulatory type.  Additionally, 
the summary will reflect prior fiscal year data as compared to the planned site data for the 
current fiscal year. The site specific information that supports the summary will be 
reviewed and updated on a routine basis by DOE and contractor site managers.   
 
Appendix H.  Land Having Legacy Management LTS&M Activities – This appendix is a 
chart displaying acreage totals for Non DOE-Owned Site/Land with rights to conduct 
activities, DOE-Owned (fee simple) Land, and Withdrawn Land. 
 
Appendix I.  Acronyms – This appendix is a list of acronyms used in the LM Site 
Management Guide.  
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Appendix A:  Current LM Site Count Listing 
 

 

LM Site Name Pre - LM Name A
pp

ro
p 

(1
)

C
at

eg
or

y 
(2

)

Regulatory 
Driver

Fiscal 
Year 

Transfer 
Date

1 Acid/Pueblo Canyon, NM, Site Acid/Pueblo Canyon LM 1 FUSRAP 2004
2 Adrian, MI, Site General Motors LM 1 FUSRAP 2004
3 Albany, OR, Site Albany Research Center LM 1 FUSRAP 2004
4 Aliquippa, PA, Site Aliquippa Forge LM 1 FUSRAP 2004
5 Ambrosia Lake, NM, Disposal Site Ambrosia Lake LM 2 UMTRCA Title I 1998
6 Amchitka, AK, Site Amchitka Island ODA 2 Other 2008
7 Bayo Canyon, NM, Site Bayo Canyon LM 1 FUSRAP 2004
8 Berkeley, CA, Site University of California LM 1 FUSRAP 2004
9 Beverly, MA, Site Ventron LM 1 FUSRAP 2004
10 Bluewater, NM, Disposal Site Bluewater Site LM 2 UMTRCA Title II 1997
11 BONUS, PR, Decommissioned Reactor, Site BONUS Reactor LM 2 D&D 2004
12 Buffalo, NY, Site Bliss & Laughlin Steel LM 1 FUSRAP 2002
13 Burrell, PA, Disposal Site Burrell Site LM 2 UMTRCA Title I 1994
14 Canonsburg, PA, Disposal Site Canonsburg Site LM 2 UMTRCA Title I 1996

Rio Piedras Site

Mayaquez site
16 Central Nevada Test Area, NV, Site Central Nevada Test Area ODA 2 Other 2008
17 Chariot, AK, Site Chariot Site ODA 1 Other 2005
18 Chicago North, IL, Site National Guard Armory LM 1 FUSRAP 2004
19 Chicago South, IL, Site University of Chicago LM 1 FUSRAP 2004
20 Chupadera Mesa, NM, Site Chupadera Mesa LM 1 FUSRAP 2004
21 Columbus East, OH, Site B & T Metals LM 1 FUSRAP 2004
22 Columbus, OH, Site Columbus Closure Project ODA 1 Other 2008

Bodo Canyon Cell
Durango Mill

24 Edgemont, SD, Disposal Site Edgemont Site LM 2 UMTRCA Title II 1996
25 El Verde, PR, Site El Verde LM 1 Other 2006
26 Fairfield, OH, Site Associate Aircraft LM 1 FUSRAP 2004
27 Falls City, TX, Disposal Site Falls City Site LM 2 UMTRCA Title I 1997
28 Fernald, OH, Site Fernald Closure Project ODA 3 CERCLA/RCRA 2008
29 Gasbuggy, NM, Site Gasbuggy Site ODA 2 Other 2008
30 General Atomics Hot Cell Facility, CA, Site General Atomics LM 1 Other 2005
31 Geothermal Test Facility, CA, Site Geothermal Test Facility LM 1 Other 2005
32 Gnome-Coach, NM, Site Gnome - Coach ODA 2 Other 2008

Cheney Disposal Cell
Grand Junction Mill 1

34 Grand Junction, CO, Site Grand Junction Mill 2 LM 2 D&D 2002
35 Granite City, IL, Site Granite City Steel LM 1 FUSRAP 2004
36 Green River, UT, Disposal Site Green River Site LM 2 UMTRCA Title I 1998

Gunnison Disposal Cell
Gunnison Mill

38 Hallam, NE, Decommissioned Reactor, Site Hallam Nuclear Power Facility LM 2 D&D 1998
39 Hamilton, OH, Site Herring - Hall Marvin Safe Co. LM 1 FUSRAP 2004
40 Indian Orchard, MA, Site Chapman Valve LM 1 FUSRAP 2004

Continued on next page

(1) Appropriation: LM = Legacy Management (formerly ESC = Energy Supply and Conservation), ODA = Other Defense Activities
(2) 

(3) The DOE Office of Legacy Management is the owner of record for 5 FUSRAP sites: Colonie, NY; Maywood, NJ; Middlesex Sampling Plant
(Middlesex South), NJ; New Bruinswick, NJ; and Niagara Falls Storage Site, NY.  The U.S. Army Corps of Engineers is responsible for 
protectiveness at these sites until remedial action is completed and DOE-LM assumes LTS&M responsibility for the sites.

Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related 
activities, and stakeholder support.

UMTRCA Title I

200615

Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.

UMTRCA Title I 199737 Gunnison, CO, Disposal/Processing Site LM 2

LM 1

LM Site Count Listing Through September 30, 2008

23 Durango, CO, Disposal/Processing Site 

33 Grand Junction, CO, Disposal/Processing Site 

1996

1999

Other

LM

LM

2

2 UMTRCA Title I

Category 1: Requires records-related activities and stakeholder support.

Center for Energy and Environmental 
Research, PR, Site
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Appendix A:  LM Site Count Listing (continued) 
 

LM Site Name Pre - LM Name A
pp

ro
p 

(1
)

C
at

eg
or

y 
(2

)

Regulatory 
Driver

Fiscal 
Year 

Transfer 
Date

41 Jersey City, NJ, Site Kellex/Pierpont LM 1 FUSRAP 2004

42 Laboratory for Energy Related Health Research, 
CA, Site Laboratory for Energy Related Health Research

LM
2 CERCLA/RCRA 2006

Lakeview Site
Lakeview Mill

44 L-Bar, NM, Disposal Site SOHIO - LBAR Site LM 2 UMTRCA Title II 2004
45 Lowman, ID, Disposal Site Lowman Site LM 2 UMTRCA Title I 1994
46 Madison, IL, Site Madison LM 1 FUSRAP 2002
47 Maxey Flats, KY, Disposal Site Maxey Flats Disposal Site ODA 1 CERCLA/RCRA 2004
48 Maybell, CO, Disposal Site Maybell Mill Site LM 2 UMTRCA Title I 1999
49 Mexican Hat, UT, Disposal Site Mexican Hat Site LM 2 UMTRCA Title I 1997
50 Middlesex North, NJ, Site Middlesex Municipal Landfill LM 1 FUSRAP 2004
51 Missouri University Research Reactor, MO, Site MURR LM 1 Other 2005
52 Monticello, UT, Disposal and Processing Sites Monticello Mill Site and Vicinity Properties LM 3 CERCLA/RCRA 2002
53 Monument Valley, AZ, Processing Site Monument Valley Site LM 3 UMTRCA Title I 1997

Naturita Site
Naturita Mill

55 New Brunswick, NJ, Site (3) New Brunswick Site LM 2 FUSRAP 2004
56 New York, NY, Site Baker and Williams Warehouses LM 1 FUSRAP 2004
57 Niagara Falls Vicinity Properties, NY, Site Niagara Falls Storage Site Vicinity Properties LM 1 FUSRAP 2004
58 Oak Ridge, TN, Warehouses Site Elza Gate LM 1 FUSRAP 2004
59 Oxford, OH, Site Alba Craft Laboratories LM 1 FUSRAP 2004
60 Oxnard, CA, Site (4) Oxnard Site ODA 1 Other 2008
61 Parkersburg, WV, Disposal Site Parkersburg Site LM 2 Other 1994
62 Pinellas County, FL, Site Pinellas STAR Center ODA 3 CERCLA/RCRA 2004
63 Piqua, OH, Decommissioned Reactor, Site Piqua Nuclear Power Facility LM 2 D&D 1998

Rifle (New) Mill

Rifle (Old) Mill
Estes Gulch Disposal Cell

65 Rio Blanco, CO, Site Rio Blanco ODA 2 Other 2008

66 Riverton, WY, Processing Site Riverton Site LM 2 UMTRCA Title I 1991
67 Rocky Flats, CO, Site Rocky Flats Closure Project ODA 3 CERCLA/RCRA 2008
68 Rulison, CO, Site Rulison ODA 2 Other 2008
69 Salmon, MS, Site Salmon Site ODA 2 Other 2008

South Clive Disposal Cell
Salt Lake City Mill

71 Seymour, CT, Site Seymour Specialty Wire LM 1 FUSRAP 2004
72 Sherwood, WA, Disposal Site WNI - Sherwood Site LM 2 UMTRCA Title II 2001
73 Shiprock, NM, Disposal Site Shiprock Site LM 3 UMTRCA Title I 1996
74 Shirley Basin South, WY, Disposal Site Petrotomics - Shirley Basin 1 LM 2 UMTRCA Title II 2005
75 Shoal, NV, Site Project Shoal ODA 2 Other 2008
76 Site A / Plot M, IL, Decommissioned Reactor, Site Palos Forest (Site A/Plot M) Preserve LM 2 D&D 1998

Continued on next page

(1) Appropriation: LM = Legacy Management (formerly ESC = Energy Supply and Conservation), ODA = Other Defense Activities
(2) 

(3) The DOE Office of Legacy Management is the owner of record for 5 FUSRAP sites: Colonie, NY; Maywood, NJ; Middlesex Sampling Plant
(Middlesex South), NJ; New Bruinswick, NJ; and Niagara Falls Storage Site, NY.  The U.S. Army Corps of Engineers is responsible for 
protectiveness at these sites until remedial action is completed and DOE-LM assumes LTS&M responsibility for the sites.

(4) Oxnard was added during the December 2008 update of the LM Site Management Guide - Revision 6.

1997

UMTRCA Title I

UMTRCA Title ILM

2 1998

Naturita, CO, Disposal/Processing Site 

UMTRCA Title I2

Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related 
activities, and stakeholder support.

Category 1: Requires records-related activities and stakeholder support.
Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.

UMTRCA Title ILM

LMRifle, CO, Disposal/Processing Site 

1995

199954

LM Site Count Listing Through September 30, 2008

70 Salt Lake City, UT, Disposal/Processing Site

2

2

64

43 LMLakeview, OR, Disposal/Processing Site 
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Appendix A:  LM Site Count Listing (continued) 
 

 

LM Site Name Pre - LM Name A
pp

ro
p 

(1
)

C
at

eg
or

y 
(2

)

Regulatory 
Driver

Fiscal 
Year 

Transfer 
Date

Slick Rock (North Continent) Mill 1

Slick Rock (Union Carbide) Mill 2
Burro Canyon Disposal Cell

78 Spook, WY, Disposal Site Spook Site LM 2 UMTRCA Title I 1993
79 Springdale, PA, Site C.H. Schnorr LM 1 FUSRAP 2004
80 Toledo, OH, Site Baker Brothers LM 1 FUSRAP 2004
81 Tuba City, AZ, Disposal Site Tuba City Site LM 3 UMTRCA Title I 1996
82 Wayne, NJ, Site Wayne Site LM 2 FUSRAP 2007
83 Weldon Spring, MO, Site Weldon Spring Site LM 3 CERCLA/RCRA 2003

Total 83

Total LM 68
Total ODA 15

(1) Appropriation: LM = Legacy Management (formerly ESC = Energy Supply and Conservation), ODA = Other Defense Activities
(2) 

(3) The DOE Office of Legacy Management is the owner of record for 5 FUSRAP sites: Colonie, NY; Maywood, NJ; Middlesex Sampling Plant
(Middlesex South), NJ; New Bruinswick, NJ; and Niagara Falls Storage Site, NY.  The U.S. Army Corps of Engineers is responsible for 
protectiveness at these sites until remedial action is completed and DOE-LM assumes LTS&M responsibility for the sites.

77 Slick Rock, CO, Disposal/Processing Site LM 2

Category 1: Requires records-related activities and stakeholder support.
Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related 
activities, and stakeholder support.

LM Site Count Listing Through September 30, 2008

UMTRCA Title I 1998
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Appendix B:  Site Transition Schedule 
 
 

 Sites Planning to Transfer in FY 2009

LM Site Name Pre-LM Name
Approp 

(1)
Category 

(2)
Transferring 
Organization Regulatory Driver

1 Tonawanda North Unit 1, NY, Site Ashland Oil #1 LM 1 USACE FUSRAP

2 Tonawanda North Unit 2, NY, Site Ashland Oil #2 LM 1 USACE FUSRAP

3 Bear Creek, WY, Disposal Site Union Pacific - Bear Creek Site LM 2 Private License UMTRCA Title II

4 Durita, CO, Disposal Site HECLA - Durita Site LM 2 Private License UMTRCA Title II

5 Gas Hills East, WY, Disposal Site UMETCO - Gas Hills Site LM 2 Private License UMTRCA Title II

6 Gas Hills North, WY, Disposal Site Pathfinder - Lucky Mc Site LM 2 Private License UMTRCA Title II

7 Maybell West, CO, Disposal Site UMETCO - Maybell Site 2 LM 2 Private License UMTRCA Title II

8 Split Rock, WY, Disposal Site WNI - Split Rock Site LM 2 Private License UMTRCA Title II
Total 8

Cumulative 91
FY09 Cum

Total LM 8 76
Total ODA 0 15

8 91

Sites Planning to Transfer in FY 2010

LM Site Name Pre-LM Name
Approp 

(1)
Category 

(2)
Transferring 
Organization Regulatory Driver

1 Ashtabula, OH, Site Ashtabula Closure Project ODA 1 EM Other

2 Highland, WY, Disposal Site Exxon - Highland Site LM 2 Private License UMTRCA Title II

3 Inhalation Toxicology Laboratory, NM, Site Lovelace Respiratory Research Institute LM 2 EM Other

4 Mound, OH, Site Miamisburg Closure Project ODA 3 EM CERCLA/RCRA
Total 4

Cumulative 95
FY10 Cum

Total LM 2 78
Total ODA 2 17

4 95

Sites Planning to Transfer in FY 2011

LM Site Name Pre-LM Name
Approp 

(1)
Category 

(2)
Transferring 
Organization Regulatory Driver

1 Lisbon Valley, UT, Disposal Site Rio Algom - Lisbon Valley Site LM 2 Private License UMTRCA Title II

2 Panna Maria, TX, Disposal Site Chevron - Panna Maria Site LM 2 Private License UMTRCA Title II

3 Uravan, CO, Disposal Site UMETCO - Uravan Site LM 2 Private License UMTRCA Title II
Total 3

Cumulative 98
FY11 Cum

Total LM 3 81
Total ODA 0 17

3 98

(1) Appropriation: LM = Legacy Management (fomerly ESC = Energy Supply and Conservation), ODA = Other Defense Activities
(2) 

(3) The DOE Office of Legacy Management is the owner of record for 5 FUSRAP sites: Colonie, NY; Maywood, NJ; Middlesex Sampling Plant
(Middlesex South), NJ; New Bruinswick, NJ; and Niagara Falls Storage Site, NY.  The U.S. Army Corps of Engineers is responsible for 
protectiveness at these sites until remedial action is completed and DOE-LM assumes LTS&M responsibility for the sites.

(4) Completion date of 2016 assumed for out-year planning.  Actual remedial action completion date not yet scheduled by USACE.
(5) Transfer site dates were revised from 2035 to 2047 to reflect estimated site transfer at mid-point of the 75-year baseline window.

Category 1: Requires records-related activities and stakeholder support.
Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related activities, and 
stakeholder support.

The two sites below transferred in October 2008.

The six sites below are planned for transfer between December 1, 2008 and September 30, 2009.
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Appendix B:  Site Transition Schedule (continued) 
 
 

 Sites Planning to Transfer in FY 2012

LM Site Name Pre-LM Name
Approp 

(1)
Category 

(2)
Transferring 
Organization Regulatory Driver

1 Attleboro, MA, Site Shpack Landfill LM 2 USACE FUSRAP

2 Combustion Engineering, CT, Site CE LM 2 USACE FUSRAP

3 Painesville, OH, Site Painesville LM 1 USACE FUSRAP

4 Ray Point, TX, Disposal Site Exxon - Ray Point Site LM 2 Private License UMTRCA Title II
Total 4

Cumulative 102
FY12 Cum

Total LM 4 85
Total ODA 0 17

4 102

Sites Planning to Transfer in FY 2013

LM Site Name Pre-LM Name
Approp 

(1)
Category 

(2)
Transferring 
Organization Regulatory Driver

1 Church Rock, NM, Disposal Site UNC - Church Rock Site LM 2 Private License UMTRCA Title II

2 Colonie, NY, Site (3) Colonie LM 2 USACE FUSRAP

3 Conquista, TX, Disposal Site Conoco - Conquista Site LM 2 Private License UMTRCA Title II

4 Ford, WA, Disposal Site Dawn - Ford Site LM 2 Private License UMTRCA Title II

5 Gas Hills West, WY, Disposal Site ANC - Gas Hills Site LM 2 Private License UMTRCA Title II

6 Mercury Storage Facility (interim name) Mercury Storage Facility ODA 3 EM RCRA

7 Middlesex Sampling Plant, NJ, Site (3) Middlesex Sampling Plant LM 2 USACE FUSRAP
Total 7

Cumulative 109
FY13 Cum

Total LM 6 91
Total ODA 1 18

7 109

Sites Planning to Transfer in FY 2014

LM Site Name Pre-LM Name
Approp 

(1)
Category 

(2)
Transferring 
Organization Regulatory Driver

1 E.I. Du Pont, NJ, Site DuPont & Company LM 2 USACE FUSRAP

2 Grants, NM, Disposal Site Homestake - Grants Site LM 2 Private License UMTRCA Title II

3 Iowa Army Ammunition Plant, IA, Site Iowa Army Ammunition Plant LM 2 USACE FUSRAP

4 Linde Air Products Division, NY, Site Linde Air Products LM 2 USACE FUSRAP

5 Parks Township Shallow Land Disposal Area, PA, Site Parks Township - SLDA LM 1 USACE FUSRAP

6 St. Louis Downtown, MO, Site St. Louis Downtown Site LM 2 USACE FUSRAP

7 Sylvania-Corning, NY Site (4) Sylvania-Corning Plant Site LM 1 USACE FUSRAP

8 W.R. Grace Co., MD, Site W.R. Grace and Company LM 2 USACE FUSRAP
Total 8

Cumulative 117
FY14 Cum

Total LM 8 99

Total ODA 0 18
8 117

(1) Appropriation: LM = Legacy Management (formerly ESC = Energy Supply and Conservation), ODA = Other Defense Activities
(2) 

(3) The DOE Office of Legacy Management is the owner of record for 5 FUSRAP sites: Colonie, NY; Maywood, NJ; Middlesex Sampling Plant
(Middlesex South), NJ; New Bruinswick, NJ; and Niagara Falls Storage Site, NY.  The U.S. Army Corps of Engineers is responsible for 
protectiveness at these sites until remedial action is completed and DOE-LM assumes LTS&M responsibility for the sites.

(4) Completion date of 2016 assumed for out-year planning.  Actual remedial action completion date not yet scheduled by USACE.
(5) Transfer site dates were revised from 2035 to 2047 to reflect estimated site transfer at mid-point of the 75-year baseline window.

Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related activities, and 
stakeholder support.

Category 1: Requires records-related activities and stakeholder support.
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Appendix B:  Site Transition Schedule (continued) 
 

 Sites Planning to Transfer in FY 2015

LM Site Name Pre-LM Name
Approp 

(1)
Category 

(2)
Transferring 
Organization Regulatory Driver

1 General Electric Vallecitos Nuclear Center, CA, Site General Electric Vallecitos Nuclear Center LM 1 EM Other

2 Harshaw Chemical Company, OH, Site Harshaw Chemical Company LM 2 USACE FUSRAP

3 Latty Avenue Properties, MO, Site Hazelwood Interim Storage Site/Latty Ave. LM 2 USACE FUSRAP

4 Luckey, OH, Site Luckey LM 2 USACE FUSRAP

5 Sequoyah Fuels, OK, Disposal Site Sequoyah Fuels Site LM 2 Private License UMTRCA Title II

6 St. Louis Airport, MO, Site St. Louis Airport Site LM 2 USACE FUSRAP
Total 6

Cumulative 123
FY15 Cum

Total LM 6 105

Total ODA 0 18
6 123

Sites Planning to Transfer in FY 2016

LM Site Name Pre-LM Name
Approp 

(1)
Category 

(2)
Transferring 
Organization Regulatory Driver

1 Guterl Specialty Steel, NY, Site  (4) Guterl Specialty Steel Corp LM 1 USACE FUSRAP

2 Joslyn Manufacturing & Supply Company, IN, Site (4) Joslyn Manufacturing & Supply Company LM 1 USACE FUSRAP

3 Maywood, NJ, Site (3) Maywood Chemical Works LM 1 USACE FUSRAP

4 St. Louis Airport Vicinity Properties, MO, Site St. Louis Airport Site Vicinity Properties LM 2 USACE FUSRAP

5 Seaway Industrial Park, NY, Site Seaway Industrial Park LM 2 USACE FUSRAP

6 Superior Steel, PA, Site (4) Superior Steel LM 1 USACE FUSRAP

Total 6
Cumulative 129

FY16 Cum

Total LM 6 111

Total ODA 0 18
6 129  

 Sites Planning to Transfer in FY 2017 - 2047

LM Site Name Pre-LM Name
Approp 

(1)
Category 

(2)
Transferring 
Organization Regulatory Driver

Planned 
Transfer

1 Energy Technology Engineering Center, CA, Site Energy Technology Engineering Center LM 1 EM Other 2018

2 West Valley, NY, Site West Valley Demonstration Project LM 1 EM CERCLA/RCRA 2018

3 Ambrosia Lake West, NM, Disposal Site Quivira - Ambrosia Lake Site 2 LM 2 Private License UMTRCA Title II 2020

4 Niagara Falls Storage Site, NY (3) Niagara Falls Storage Site LM 2 USACE FUSRAP 2020

5 Portsmouth, OH, Site Portsmouth Gaseous Diffusion Plant LM 2 EM CERCLA/RCRA 2026

6 Moab, UT, Site Atlas - Moab Mill LM 3 EM UMTRCA Title I 2029

7 Paducah, KY Site Paducah Gaseous Diffuision Plant LM 2 EM CERCLA/RCRA 2031

8 Canon City, CO, Disposal Site (5) Cotter - Canon City Site LM 2 Private License UMTRCA Title II 2047

9 Salt Lake City 11e(2), UT, Disposal Site (5) 11e(2) Disposal Site LM 2 Private License Other 2047

10 Shirley Basin North, WY, Disposal Site (5) Pathfinder - Shirley Basin Site 2 LM 2 Private License UMTRCA Title II 2047

11 Shootaring Canyon, UT, Disposal Site (5) Plateau Shootaring Canyon Site LM 2 Private License UMTRCA Title II 2047

12 Sweetwater, WY, Disposal Site (5) Kennecott Sweetwater Site LM 2 Private License UMTRCA Title II 2047

13 White Mesa, UT, Disposal Site (5) EFN - White Mesa Site LM 2 Private License UMTRCA Title II 2047
Total 13

Cumulative 142
Totals Cum

Total LM 13 124
Total ODA 0 18

13 142

(1) Appropriation: LM = Legacy Management (formerly ESC = Energy Supply and Conservation), ODA = Other Defense Activities
(2) 

(3) The DOE Office of Legacy Management is the owner of record for 5 FUSRAP sites: Colonie, NY; Maywood, NJ; Middlesex Sampling Plant
(Middlesex South), NJ; New Bruinswick, NJ; and Niagara Falls Storage Site, NY.  The U.S. Army Corps of Engineers is responsible for 
protectiveness at these sites until remedial action is completed and DOE-LM assumes LTS&M responsibility for the sites.

(4) Completion date of 2016 assumed for out-year planning.  Actual remedial action completion date not yet scheduled by USACE.
(5) Transfer site dates were revised from 2035 to 2047 to reflect estimated site transfer at mid-point of the 75-year baseline window.

Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related activities, and 
stakeholder support.

Category 1: Requires records-related activities and stakeholder support.
Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
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Appendix C:  Planned Site Count by Year (2008 is actual site 
 count through end of fiscal year) 

 
 

Actual Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned

Site 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

CERCLA/RCRA 7 7 8 8 8 9 9 9 9 9 10

D&D 5 5 5 5 5 5 5 5 5 5 5

FUSRAP 28 30 30 30 33 35 42 46 52 52 52

UMTRCA Title I 21 21 21 21 21 21 21 21 21 21 21

UMTRCA Title II 5 11 12 15 16 20 21 22 22 22 22

Other 17 17 19 19 19 19 19 20 20 20 21

Total 83 91 95 98 102 109 117 123 129 129 131

Annual Increase 8 4 3 4 7 8 6 6 0 2

BY END OF FISCAL YEAR
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Appendix D: Current Site Count by State 
 

 

State
CAT 

1
CAT 

2
CAT 

3 # of Sites State
CAT 

1
CAT 

2
CAT 

3 # of Sites

1 Alaska 1 1 2 16 New Jersey 3 1 4

2 Arizona 2 2 17 New Mexico 3 5 1 9

3 California 4 1 5 18 New York 5 5

4 Colorado 10 1 11 19 Ohio 6 1 1 8

5 Connecticut 1 1 20 Oregon 1 1 2

6 Florida 1 1 21 Pennsylvania 2 2 4

7 Idaho 1 1 22 Puerto Rico 2 1 3

8 Illinois 4 1 5 23 South Dakota 1 1

9 Kentucky 1 1 24 Tennessee 1 1

10 Massachusetts 2 2 25 Texas 1 1

11 Michigan 1 1 26 Utah 3 1 4

12 Mississippi 1 1 27 Washington 1 1

13 Missouri 1 1 2 28 West Virginia 1 1

14 Nebraska 1 1 29 Wyoming 3 3

15 Nevada 2 2 TOTAL 38 39 8 85

Requires records-related activities and stakeholder support.

Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.

Category 3: 

12/12/2008

State Site Counts as of 11/30/2008

Category 1: 

Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related activities, 
and stakeholder support.
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Appendix E:  LM Site Map – as of November 30, 2008 
 

Note: Map is only a representation and may not be to actual scale. 
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Appendix F:  Site Count by Regulatory Type and Category 
 

Actual
Type Thru Nov 2008

CERCLA/RCRA 7

D&D 5

FUSRAP 30

UMTRCA Title I 21

UMTRCA Title II 5

Other 17
TOTAL 85

Category 1 37

Category 2 40

Category 3 8
TOTAL 85

Sites by Category thru Nov 2008

CERCLA
/RCRA

7%

D&D
6%

FUSRAP
35%

UMTRCA Title 
I

25%

UMTRCA Title 
II

7%

Other
20%

Category 3
9%

Category 2
43%

Category 1 
48%

 
 

 
 

 
 

Category 1: Requires records-related activities and stakeholder support. 
 
Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support. 
 
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related 

activities, and stakeholder support. 
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Appendix G:  Site Information Summary 
 
 
 

 

Type of Site 2008 2009 2008 2009 2008 2009 2008 2009
Yes Yes

(7 sites) (7 sites)
Yes Yes 

(5 site) (5 site)
Yes Yes 

(2 sites) (2 sites)
Yes Yes

(21 sites) (21 sites)
Yes Yes

(5 sites) (11 sites)

TOTALS 85 91 2,010 2,053 30 41

INCREASE/(DECREASE) 6 43 11

19

70

0

810 19

3 3

1

0

1

0

996

21

11

17

7

82

95

39

95

30

LM-20 Office of Site Operations
Site Information Summary as of November 30, 2008

FY 2008 and FY 2009 1

Institutional Controls 
(Yes or No)

1 FY 2008 is actual site information while FY 2009 reflects planned site information.

Number of Sites Number of Wells
Number of Disposal 

Cells

CERCLA/RCRA Sites

D&D Sites

FUSRAP Sites

UMTRCA Title I Sites

UMTRCA Title II Sites

5

Other Sites

7

5

30

21

5

17

996

70

0

810

6

Yes
(8 sites)

1 Yes
(8 sites)

17

1
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Appendix H:  Land Having Legacy Management  
LTS&M Activities - as of November 2008  

 

Total = 58,590 Acres
Total Owned and Withdrawn = 47,788

60%

18% 22%

DOE-Owned Withdrawn Non DOE-Owned Site/Land 

Withdrawn
34,842 Acres

Non DOE-
Owned 

Site/Land
10,802 

DOE-Owned 
12,946 Acres

 
 
 
 
 
 
 
 
 

DOE – Owned (Fee Simple) 
 
Withdrawn (includes 27,320 acres withdrawn for uranium/vanadium mining, of which 
roughly 700 acres will be used.  BLM manages all other surface uses.)  
 
Non DOE-Owned Site/Land with Rights to Conduct Activities (e.g., surface/soil or 
groundwater restrictions, environmental monitoring, inspections)  
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 Appendix I:  Acronyms  
 
 

Comprehensive Environmental Response, Compensation, and Liability Act  CERCLA 

Decontamination and Decommissioning       D&D 

Department of Energy        Department or DOE 

Fiscal Year         FY 

Formerly Utilized Sites Remedial Action Program     FUSRAP 

Long-Term Surveillance and Maintenance      LTS&M 

Nuclear Regulatory Commission      NRC 

Nuclear Waste Policy Act        NWPA 

Office of Environmental Management      EM 

Office of Legacy Management       LM 

Resource Conservation and Recovery Act      RCRA 

Uranium Mill Tailings Radiation Control Act      UMTRCA 

U.S. Army Corps of Engineers       USACE 

 

 

 

 

 


